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VOUCHER FOR TRANSFERS *****••···············••*** CIC #: 99EPA SUPERFUNO 

Billed Date: 03-Sep-2013 
BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1) 

Customer Order Number;DW96942125 

PASSAIC CPG OVERSIGHT 147757 

Mission Assignment No: 

82761 

EPA598 

0.0. Voucher No. BU. Voucher No. Bill No. Paid By Check No. Collection Vou. No. 

Accounts Of 

27064343 

Partial# 75 
. . 

•••••••••••••••-rh ru 03-Sep-2013 ............. _. ............... ****•*** 

Billed Office (Mail To): 
U $ ENVIRONMENTAL PROTECTION AGENCY 
ACCOUNTING OPERATIONS OFFICE 
26 W MARTIN LUTHER KING DRIVE 
CINCINNATI OH 45266-7002 

Billed Accounting Classification 
068 066 X 8145.0000 2007 00 0000 00000000000 00000 

Une Item Moa Description 

Billing Office (Send Remittance To): 
USACE FINANCE CENTER G5 
KANSAS CITY DISTRICT G5 
5720 INTEGRITY DRIVE 

MILLINGTON TN 38054-5005 

Billing Accounting Classification 
$6.271.76 096 NA X 3122.0000 G5 06 2416 868 022125 96231 

EaidNo 
1 CONTRACT - OUTSIDE GOVERNMENT TRANSP OF GOVT EMPLOYEES OR OTHERS, PERDIEM ALLOW IN TVL STATUS & OTH INCIDENTAL TRVL EXP 
1 INHOUSE - OTHER RESOURCES SUPERFUND M&S 
1 INHOUSE - LABOR DEPARTMENTAL OVERHEAD COSTS 
1 INHOUSE - LABOR GENERAL AND ADMINISTRATIVE OVERHEAD COSTS 
1 INHOUSE-LABOR LABOR 

CORPS CER11ACA110N 
"I CERTlfY THAT THE ABOVE AR11ClF.S WERE DELIVERED AND OR 
THE SERVICES PERFORMED AS STATED AND THAT THE PAYMENT 
REQUESTED IS CORRECT TO THE BEST OF MY KNOWLEDGE. AND 
SHOULD BE PAID AND CHARGED TO THE APPROPRIADON(S) OR 
FUND~ICATED." 

3L ~3 · z::~-t.a'?v.uJ:J,~ - - , SIGNATURE 

cl: z?<hetf._ F ra/'lk. l!tt.. 

Funds Authorized: 

Subtotal: 

Total Billed Amount: 
Less Partial Amount Paid: 

Payment Due Date: 03-0ct-2013 Pay This Amount: 

CERTIFICATE OF OFFICE BILLED 
Total Billed Amount: 
Prev Billed Amount: 

Current Billed Amount: 

$10,000,000.00 

$7,024,787.56 

$7,018,515.60 

$6,271.76 

$0.00 

$0.00 

$0.00 

I certify that the above articles were received and accepted or the services performed as stated and 
should be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advance 

payment requested is approved and should be paid as indicated. 

Total Flux Billed: 
Prev Flux Billed: Date: 

Current Flux Biiied: Authorized Administrative or Certifying Officer 

DA Form 4445-R 
Approved by Treasury For Use In Lieu of SF 1080 

$6,271.76 

Amount 
$612.27 

$17.91 
$1,659.29 

$489.05 
$3,493.24 
$6,271.76 

$6,271.76 

$0.00 

$6,271.76 

cobilnon1t.412v2.1.4 
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msfcr.2.l.14 145 
99EPA 

KANSAS CITY DISTRICT 
DIAMOND ALKALI, (LOWER PASSAIC RIVER), NJ 
!A Number: DW9€942:25 

MONTHLY REPDRT FOR AUGUST 2013 

PROGRESS REPORT 

Page: 52 
Date: 03-SEP-2013 
Time: 09:54:43 

.--~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~------, 

r Rev: sed Reimbursable Direct Fund Ci le ~A 'totals I 
I (096X3122) (0%X3l221 I 
I -------------------- -------------------- I 
I s·:'ATEMJ::NT or CHARGES FOR Pt::RlOD: I 
I I 
I I 
I To~al Funds Authorized: s10,ooo,ooo.oo $0.CO $10,000,ooo.oo I 
I I 
I I 
I Less Total Expenditures: (-) $7, 024,787.56 $0.00 $7, 024, 787.56 I 
I Less Undelivered Drders: (-l $2,547,590.45 SO.OD n,547,590.45 I 
J Less Commitments: (-! $65,877.51 ,0.00 $65,877.51 I 
I -------------------- -------------------- I 
I I 
I I 
I Funds Available Balance: $361,744.48 $0.00 ,361,744.48 I 

,~- --------------------------- ----------- --- ---------------------------, 

j B1LL1NG ACTIVITY (096X3122): I 
I ----------------------------- I 
I I 
I Bill Number: 2106430 I 
I I 
I Funds Expended During Report Period, ,6,271.76 I 
I Total Billed to Date: $7,024,787.56 I 
I I 
I I 
I DIRECT FUND CITE PAYMENTS; I 
I ------------------------- I 
I l 
I Funds Expended During Report Period: $0.DO I 
f Total Expended to Date: ,O.DG I 
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KANSAS CITY DISTRICT 
DIAMOND ALKALI, (LDWER PASSAIC RIVER), NJ 
IA Number: DW96942125 

Bil 1 Number: 27064343 
Bill Invoice Date: 03-SEP-2013 

Monthly Billing Amount{096X3122): 

Monthly Direct Fund Cite Co~tract Cost(068X8145): 

Budget Categories 

a Personnel 
b fringe Benefits 
c Travel 
d Equipment 
e Supplies 
f ProcuremP.nt 
g Construction 
h Dther 
1 Total Direct 

Total 

k TOTAL 

LABOR BREAKOUT FDR MONTH: 

Individual 

JAMES M. ARMSTRONG 
ELIZABETH FRANKLIN 

TOTAL LABOR: 

Location 

KANSAS CITY DISTRICT 
KANSAS CITY DISTRICT 

S6,27~.76 

so. 00 

Costs for 
current Month 

$2, 183.28 
$1,309.96 

So12.21 
SO.OD 
SO.GO 
$0.00 
$0.00 

$17. 91 
$4,123.42 
S2, 148.34 

$6,271.76 

Function 

PROGRAM ANALYST 

PROGRESS RE?ORT 

Prior Month's 
Summary 

$132, 948.32 
$7C,057.11 
$1C, 663 .15 

$0,00 
$0.00 

$6, 4 99, 776. 38 
$0.00 

$177,339.57 
$6, 890, 784 .53 

$127, 731.27 

$7,018,515.80 

!lours 

11:RW ?RDJECT MANAGER 
3.00 

41. ~o 

44.00 

Project Costs 
to Date 

$135, 131. 60 
$71, 367, 07 
$11, 275. 42 

$0.00 
$0.00 

$6,499,776.38 
$0.00 

$177,357.48 
$6,894,907.95 

$129, 879.61 

$7,024,787.56 

::,abor Amount 

$241. 62 
$5,399.96 

$S, 641. 58 

Page, 53 
Jate: 03-SEP-2013 
Time: 09:54:43 



PM-ES 1114/2013 

Progress Report for EPA Region II 

Site: Diamond Alkali, Lower Passaic River (Extended Study): I Phase: I RI/FS, OU4 
RI/FS Oversight, New Jersey 

BillNo.: Partial #75t I IAG No.: I IAG: DW969421251BZ761 I IAG Expiration Date: I Other Corps 
27064343 NWK IAG Award Date: 8131/07 3131/18 P2 #147757/FWI 968482 

Reporting From: I To: I ::~IRPM 
I USACEPM 

Period: August 1, 2013 SeDtember3, 2013 hanie Vaughn Elizabeth Franklin 

Work Performed 

!MillcPmlmllld • On 13 & 27 August 2013, participated in project progress conference calls with EP A/COE/CDM/LB/HQI/BA T . 

• Funding. No fi.mding received during the reporting period . 

• Invoices . 
• TO 0005. CDM Invoice# 16 was received and after review was determined to require numerous corrections. CDM 

will make corrections and submit in the next reporting period. 

. Schedule. Most current CPG full schedule version is 18 February 2010 . 
0 On 19 Feb 13, RM I 0.9 Path Forward list of milestones last updated. 
0 On 12 Apr 13, received updated Summary of Deliverables from S. Budney. 
0 In May 13, the CPG submitted schedule of RM 10.9 activities as part of the final design submittal. 
0 Mobilization and dredging activity schedules have been provided as the work begins. 

• Task Order 0005. No contract actions during the reporting period . 

. River Mile 10.9 . 
0 On 13, 20 and 27 Aug 13, participated in weekly managers conference calls to discuss dredging status. 

• On 21 Aug 13, traveled to NJ and visited dredging site to observe dredging and processing facility operations and meet 
with EPA and CDM project managers. 

• General coordination and discussion ofCSO/SSO Sampling events during the reporting period . 

. Preparation of Progress Report and Project Expenditure spreadsheet 

~1hisPalod 
• Regular project progress calls . 

• Other project calls and meetings as noted throughout this progress report . 

10F7 

2125.BILL 75_2013_AUG_pRCPG 0-SlE DOCX 

FOIA_08606_0003121 



PM-ES 1114/2013 

Progress Report for EPA Region II 

• MPI Task Order 0020: Contract W912DQ-(16-D-0006, Expiration Date- 19 Sep 2012 

• 

• 

• 21 Sep 07 -Base Task Order, CPG Rl/FS Oversight awarded for $349,601. 
• 19 Jun 08- Modification 01, CPG RI/FS Oversight was awarded for $274,903. 

MPI Task Order 0010: Contract W912DQ-08-D-0017, Expiration Date - 15 Jan 2014 
• 16 Jan 09- Base Task Order, CPG RI/FS Oversight was awarded for $65,000. 
• 5 Mar 09 - Modification 000 I was awarded for $69, 772. 
• 24 Jun 09/1 Jul 09 - Modification 0002 was awarded for $49,756 (verbal on 24 Jun/written on 1 Jul). 
• 3 Aug 09- Modification 0003 was awarded for $378,843. 

28 Aug 09: Contract Mod 4 was awarded, totaling $279 ,277. 
• l Sep 09, Mod 5 (admin in nature) was signed. 
• 29 Dec 09, Mod 6 was awarded, 1Dtaling $211,881. 
• 9 Jul 10, Mod 7 was awarded, totaling $52,890. 
• 28 Dec JO, Mod 8 was awarded, totaling $54,473. 

CDM Task Order 0014: Contract W912DQ-08-D-0018, Expiration Date -30 Jul 2014 
3 Aug 09-Base Task Order, CPG RI/FS Oversight was awarded for$l60,000 (verbal was given 31 Jul 09) 

• 22 Aug 09: Contract Mod lffO 0014 was issued, totaling $175,902. 
• 25 Aug 09; Mod 2 (admin in nature) was signed. 
• 23 Dec 09; Mod 3 was awarded, totaling $493,000. 
• 3 Mar 10; Mod 7 was awarded, totaling $283,000. (Numbering out of order due to electronic system error.) 
• 14 May 10; Mod 8 was awarded, totaling $140,000. 

9 Jun 1 O; Mod 9 was awarded, totaling $375,000. 
• 21 Oct 10, Mod 10 was awarded, totaling $362,923 (note $63,000 of this funding is from IA 2023). 

27 Dec 10, Mod 11 was awarded, totaling $74,426 (note funding split as follows: $50,000 is Passaic FFS, IA 1975 and 
$24,426 is Newark Bay, IA 2023). 

• 4 May 11, Mod 12 was awarded, totaling $682,426 (note funding split as follows: $645,000 is JA 2023 and $37,426 
is IAl975). 

• 19 Sep 11, Mod 13 was awarded, totaling$150,000. 

• CDM Task0rder0005; ContractW912DQ-ll-D-3004, Expiration Date-15 Dec2016 
15 Dec 11-Base Task Order, CPG RI-FS Oversight was awarded for $770,000 

• 24 Jan 12-Mod I (admin in nature) was signed. 
• I Jun 12- Mod 2 was awarded, totaling $1,059,312. 
• 7 Jan 13 Mod 3 was awarded, totaling $1,500,000. 
• 11 Jul 13-Mod 4 was awarded, totalindl 250,000. 
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PM.ES 1114/2013 

Progress Report for EPA Region II 

~Aclom{ CDM 
Accal...., .... • Management. CDM participated in progress calls as noted throughout this report, prepared the CDM progress report, 

invoice and continued management tasks. Additional information may be found in the CDM Progress Report covering 
period July 28- August 24, 2013. Information is also contained in daily email reports provided by CDM during specific 
fieldwork oversight efforts. 

• CPG Fieldwork Planning Documen1S . 
0 On 22 Aug 13, participated in technical meetings regarding CPG interpretation of dioxin ratio. 

• CDM Fieldwork Oversight. 
0 Continued validation of first round of high volume split sample data. 
0 Initiated validation of second round of high volume split sample data. 
0 Continued validation ofbackground split sample tissue database. 
0 Assisted with figure preparation to evaluate SSP2 proposed locations. 
0 On 13 Aug 13, submitted commen1S on revised CPG proposed SSP2 locations. 

• CDM Fieldwork Oversight Reporting . 
• CDM Data Manager/Website/Digital Library . 

0 Generated additional summary tables of historical data sets; QC underway. 
0 Ongoing improvement of data normalization with historical data sets. 
0 Completed upload ofCWCM high volume event# l received from CPG. 
0 Continued full database review as part ofinitial preparation for providing CPG database copy. 

• CSO/SWO Sampling Oversight 
0 On 13 Aug 13, reviewed and provided comments on QAPP field modifications. 

• CPG Risk Assessment 

• Modeling . 
0 Continued review ofCPG sediment transport modeling code. 
0 On I Aug 13, conference call with R. Mathew regarding fluff layer density. 
0 On 19 Aug 13, conference call with G. Chang and R. Mathewregarding Sea Engineering reviewofPWCM 

data . River Mile I 0.9 Removal Action Oversight. 
0 CDM attended RM 10.9 press event. 
0 On 30 Jul 13, participated in conference call to discuss silt curtains. 
0 Continue to review design documents as CPG was making and submitting revisions. 
0 On I, 6, 13 and 20 Aug 13, participated in oversight management calls. 

• Data Evaluation . 
0 Continued work on 3D model. 
0 Continued incorporating GJS layers from CPG into GIS layers and formulating data presentation. 
0 On 8 Aug 13, participate in conference call to discuss Pro UCL. 
0 Continued to run the TEQ calculations and began testing ProUCL version 5. 
0 Continued to formulate data presentation plans and evaluate approaches to visualize and demonstrate site 

conditions. 
0 Continued creation of detailed river segment figures for sediment concentrations. 
0 More detail on this work contained in CDM Progress Report. 

2125_61LL 75_2013_AUG_PRCPG Os1.ITE.OOCX 
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PM-ES 1114/2013 

Progress Report for EPA Region II 

Work, MeeUngs, Milestones FY2012/2013_ 

Narrattve Note See previous Progress Reports for dates of most recent CPG schedules. 
• Risk Assessment Technical memoranda. On 3 Jan 12 and 6 Feb 12, EPA responded to the CPG regarding all dispute 

issues and directed the CPG to proceed 'With the baseline human health and ecological risk assessments. (Dates on 
specific deliverables have been removed; refer to previous progress reports for this information.) 

• CPG Reports/in progress, partial list. Full report status is listed in summary table from S. Budney; updated 12 Apr 13 . 
0 Benthic Fall 2009 Community Field Report. On29 Jun 11, EPA provided comments to the CPG. 
0 Habitat 20 IO Summer Survey Field Report. On 13 Jul 11, EPA provided the comments to the CPG. 
0 Spring and Summer 20 IO Benthic Community Survey Data Report. On 2 Mar 12, CDM submitted comments to 

EPA. 
0 Avian 2011 Winter/Spring Survey Field Report. On 17 Jul 12, draft report received from CPG. On 17 Oct 12, 

CDM submitted comments to EPA. 
0 2010 Small Forage Fish Tissue Chemistry Data On 18 Jul 12, draft received from CPG. On 27 Nov 12, CDM 

submitted comments to EPA. 
0 Low Resolution Coring Characterization Report. On 19 Sep 11, CDM submitted comments to EPA. 
0 2011 Caged Bivalve Study Data. On 18 Jul 12, draft received from CPG. On 27 Nov 12, CDM submitted 

comments to EPA. 
0 Bathymetry June 20 l O Multibeam Report. On 14 Jun 11, EPA provided the CPG 'With comments. 
0 Draft 2009 and 20 IO Sediment Chemistry Data. On 23 Dec 11, comments and data evaluation provided to EPA. 
0 Draft 2009 Bioaccumulation Tissue Chemistry Data. On 10 Nov 11. CDM submitted comments to EPA 
0 Draft 2009 Fish and Blue Crab Tissue Chemistry Data. On 11 Nov 11. CDM submitted comments to EPA 
0 FS Work Plan. On 17 Jan 11, CDM submitted comments to EPA. 
0 High Volume CWCM QAPP. On 14 Dec 12 Final QAPP received from CPG (rolling reviews). 

• River Mile l 0. 9 Basis of Design Report (BODR) Milestones (revised per 30 Nov 12 schedule): 
0 2Aug 12 30% BODR submittal to EPA (complete) 
0 30 Aug 12 - Comments to CPG on 30"Ai BODR (complete) 
0 30Nov 12 95% BODR submittal to EPA (complete-delayed from baseline schedule of 5 Nov 12) 
0 8 Jan 13 - Comments to CPG on 95% BODR (complete; multiple iterations) 
0 28 Feb 13 - Draft Final Design submitted to EPA (complete) 
0 29 Mar 13 - EPA provided CPG comments on Draft Final Design (complete) 
0 17May 13 CDM submitted comments to EPA on Final Design (complete) 
0 30 Jul 13 - Dredge mobilized to site (complete) 
0 I Aug 13 - EPA provided partial and conditional approval ofFinal Design (complete) 

• River Mile l0.9 Bench/Pilot Scale Studies (planned) 
0 18 Jun 12 - Bench Scale QAPP submitted to EPA (complete) 
0 17 Sep 12- CPG Bench Scale report and recommendation to EPA (complete) 

Projected Work, Meetings Mlestnnes FY2013. Current Status of Work Producis {conl) 

MeeCt)9S • Continuation of bi-weekly progress calls and additional coordination meetings/conference calls 'With CPG . 

KsyJl.9esbles~ • Several of the submittals as noted above do not have milestones for future actions. Full listing 'With status in the CDM 
Submittal Summary. 

Issues 

Tedri::al: • Issues are worked in an ongoing basis as discussions held between the EPA and CPG. 

Sd!edJe • CPG project schedule not fully updated at this time. Infurmation updates provided through conference calls and CPG 
monthly reports. Schedule focus is on the work at RM 10. 9. 

Frndng: • None at this time. 
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PM-ES 111412013 

Progress Report for EPA Region II 

IAG Summary: Technical Assistance 
Amendment Funding 

USA CE Direct Fund Cite Amend# Date USA CE Direct Fund Cite To1al1AG 

410,000 0 Initial 9/6/07 - $410,000 

290,000 0 1 6/3/08 . - $700,000 

75,000 0 2 12/31/08 - . $775,000 

85,000 0 3 2/19/09 . - $860,000 

50,000 0 4 6/23/09 - - $910,000 

576,665 0 5 7/27/09 . - $1,486,665 

500,000 0 6 817/09 . $1,986,665 

789,000 0 7 12/1/09 . $2,775,665 

300,000 0 8 2/24/10 - - $3,075,665 

140,000 0 9 4/27/10 - . $3,225,665 

510,000 0 0 5/24/10 - . $3,735,665 

400,000 0 0 9/14/10 - $4,135,665 

745,000 0 0 4/8/11 - - $4,880,665 

150,000 0 0 8/31/11 - - $5,030,665 

850,000 0 0 11/12/11 - . $5,880,665 

1,124,335 0 0 5/14/12 . - $7,005,000 

1,650,000 0 0 12/6/12 - - $8,655,000 

1,345,000 0 0 5/31/12 - - $10,000,000 

2125.Blll 75_2013.AUG.PRCPG 0-STEJ:lOCX 
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PM-l::S 12115/2014 

Progress Report for EPA Region II 

Summa 

Funds 
Funds for Disbursed to Funds 

Descri tion Activi Date Remain in 

MPt Contract W912DQ-06-D-0006; Task Order 0020; awarded 21 
Se 07 $0.00 $349,601.00 $0.00 
MPI: Contract W9120Q-06-D-0006; Task Order 0020/Mod 1: 
awarded 19 Jun 08 _ _ _ $274,903.00 _ ____ !<!:f)Q __ !~~~~~ ---- $7,689.07 _ --------------------------------MPI: Contract W912DQ-08-D-0017; Task Order 0010; awarded 16 
Jan09 $65.000.00 $0.00 $65,000.00 $0.00 

MPI: Contract W912DQ-08-D-0017; Task Order 0010/Mod 1; 
awarded 5 Mar 09 $69,772.00 $0.00 $69,772.00 $0.00 

MPI: Contract W912D0-08-D-0017; Task Order 0010/Mod 2: 
awarded 24 Jun 09 $49,756.00 $0.00 $49 $0.00 

MPI: ContractW912DQ-08-D-0017; Task Order 0010/Mod 3: 
awarded 3 Au 09 $378,843.00 $0.00 $378,843.00 $0.00 

MPI: Contract W912DQ-08-D-0017; Task Order 001 OIMod 4; 
awarded 28 Au 09 $279,277.00 $0.00 $279277.00 $0.00 

MPIILBG: Contract W912DQ-08-D-0017; Task Order 0010/Mod 6; 
awarded 29 Dec 09 Note 

1 $211,881.00 $0.00 $211,881.00 $0.00 

MPI/LBG: Contract W912DQ-08-D-0017; Task Order 0010/Mod 7; 
awarded 9 Jul 10 $52,892.00 $0.00 $52,892.00 $0.00 

MPI/LBG: Contract W912DQ-08-D-0017; Task Order 0010/Mod 8; 
awarded 28 Dec 10 $54,473.00 $0.00 $19.780.45 $34,692.55 

COM: Contract W912DQ-08-D-0018; Task Order 
0014/Base Contract; awarded 6 Au 09 verbal 31 Jul 09 $160,000.00 $0.00 $160,000.00 $0.00 

CDM: Contract VV912DQ-08-D-0018; Task Order 0014/Mod 
1: awarded 22 Au 09 $175,902.00 $0.00 $175 902.00 $0.00 

CDM: Contract W912DQ-08-D-0018; Task Order 0014/Mod 
3; awarded 23 Dec 09 Note 2 $493,000.00 $0.00 $493,000.00 $0.00 

COM: Contract VV912DQ-08-D-0018; Task Order 0014/Mod 
7; 3 Mar 10 Note 3 $283,000.00 $0.00 $283.000.00 $0.00 

COM: Contract VV912DQ-08-D-0018; Task Order 0014/Mod 
8; awarded 14 Ma 10 $140 000.00 $0.00 $140,000.00 $0.00 

CDM: Contract W912DQ-08-D-0018; Task Order 0014/Mod 
9; awarded 9 Jun 10 $375,000.00 $0.00 $375,000.00 $0.00 

CDM: Contract W912DQ-08-D-0017\8.j Task Order 
0014/Mod 10; awarded 21 Oct 10 Note $299,923.00 $0.00 $299,923.00 $0.00 
CDM: Contract VV912DQ-08-D-0018; Task Order 0014/Mod 
11; awarded 27 Dec 1 O Note 5 See note 5 $0.00 $0.00 $0.00 

COM: Contract VV912D0-08-D-0018; Task Order 0014/Mod 
12; awarded 4 Ma 11No1ee $645,000.00 $0.00 $645,000.00 $0.00 

COM: ContractVV912DQ-08-D-0018; Task Order 0014/Mod 
13; awarded 19 Se 11 $150,000.00 $0.00 $137,307.00 $12 693.00 

COM: ContractW912DQ-11-D-3004; Task Order 0005/ 
Base TO; awarded 15 Dec 11 $770,000.00 $0.00 $770,000.00 $0.00 

CDM: Contract VV912DQ-11-D-3004; Task Order 0005/ Mod 
2: awarded 1 Jun 12 $1,059,312.00 $0.00 $1,059 312.00 $0.00 

CDM: Contract VV912DQ-11-D-3004; Task Order 0005/ Mod 
3; 7 Jan 13 $1,500,000.00 $0.00 $217,316.00 $1,282,684. 00 

CDM: Contract VV912DQ-11-D-3004; Task Order 0005/ Mod 
4; 11 Jul 13 $1,200,000.00 $0.00 $0.00 $1,200,000.00 
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PM-ES 11/4/2013 

Progress Report for EPA Region II 

Funds Funds 
Funds for Disbursed Disbursed to 

Descri tion 

Kansas Ci s In-House Labor/Travel -17 Mile 

Kansas Ci 

Su erfund M&S Fee - 17 Mile 

Su erfund M&S Fee - RM 10.9 

Notes on above table: 
Note 1: MPI/LBG TO 0010 Mod 5 is admin, zero dollar mod 

Note 2: COM T00014 Mod 2 is admin, zero dollar mod. 

Note 3: COM TO 0014 Mods 4, 5, & Gwere skipped in system numbering 

Activi 

$712,285.00 

$150,650.00 

$63,000.00 

Note 4: CDM TO 0014/Mod 10 totals $362,923; $63,000 is Newark Bay funding for 1Ttransition. 

this Month 

$3,126.92 

$3,126.93 

$8.95 

$8.96 

$0.00 

Note 5: CDM TO 0014/Mod 11 totals $74,426; $50,000 is Passaic FFS funding and $24,426 is Newark Bayfundingfor IT transition. 

Note 6: CDM TO 0014/Mod 12 totals$682,426; $37,426 is Passaic FFS funding for IT/transition. 

IAG Scope of Wortl: Summary (block 13 of IAG) 

Date 

$334,482.89 

$13, 185. 78 

$94,991.69 

$4 682.65 

$58,287.43 

Funds 
Remainin 

$364,616.33 

$50,975.66 

This amendment obligates $XX {see amounts above for base and amendments) to the U.S. Army Corps ofEngineers - Kansas City District to 
provide/continue oversight of the CPG's performance of Remedial Investigation and Feasibility Study at the Diamond Alkali OU4 Superfund Site 
(EPA ID: NJD980528996) 

Project Delivery Team 

Name 

Beth Franklin 

Josh Hill 
Shelley Thomas 
Jason Shinnv 
Julia Kisser 

Prepared by: 

Caactbbrrai:n 

(816) 389-3581 
Cell: (816) 695-5797 
(816) 389-3803 
(816) 389-3842 
(816)389-3721 
(816) 389-3874 

Elizabeth Franklin 
Project Manager 
31 October 2013 

2125_BILL 75.2013.AUG_PRCPG O.STEOOCX 
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Project Manager 

Contract Specialist 
Contracting Officer 
Attorney 
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